

	Name	Notizen	Dauer	Feb 2015				Mär 2015				Apr 2015				Mai 2015		
				02	09	16	23	02	09	16	23	30	06	13	20	27	04	11
1	Project Management (API source, etc.)	LP, purchasing depart.	5 tage	█														
2	Production of Lab-scale-batch	LP, galenic department	5 tage					█										
3	PET testing + providing results	LP / BioChem	25 tage					█										
4	Analytical method development	LP, pharmaceutical development	15 tage									█						
5	Drop size analysis	Customer / LP	10 tage													█		
6	Sterile filtration verification	LP, laboratory depart.	10 tage													█		
7	Leachables/ extractables (testing)	LP, galenic department	10 tage													█		
8	Fixing of formulation, primary packaging, draft s...	Customer / LP	5 tage													█		
9	Analytical method validation	LP, pharmaceutical development	30 tage													█		
10	Create a validation plan	LP, validation representative	10 tage													█		
11	Material source, production planning	LP, purchasing depart., prod. plan.	20 tage													█		
12	Production of pilot-scale-batches (3 x 50 Liter)	LP, production	10 tage															
13	Process Validation (performance, report)	LP, validation representative	30 tage															
14	ICH stability study (in total 36 months)	LP, laboratory depart.	40 tage															
15	In use stability study + providing results	LP, laboratory depart.	30 tage															

